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VBI/1-70 Superfund Site Weekly Budget Summary #32
- Phase I Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thry:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 11212005 !
US Army Corps StartDate:  16-Jun-04
of Engineersc p.,.y Rosponse/Project Resources Inc. Completion:  3/25/2005 (Revised) |
Page 10f §
Original T.0. Cost $ 3,056,170.00 Budget Summary: _ _ _ _ '
Task: Qriginal Bud_get | Current Budget ] ThisWeek | CosttoDate |
Modifications: (1) $ 1,606,373.24 Indirect Costs:
Current T.Q. Cost $ 466254324 Construction Work Plan $ 5859.72 | $ 255924 1% - $ 431.80
Mobilization/Crew Rotation $ 56,926.80 | $ 63,806.80 | $ - $ 68,735.00
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 21738974 |§ 44043338 | § 2027731% 360,824.61
Modification Fee; @6.37% § 96,198.15 Per Diem & Lo_gging $ 181,71963[|$ 24066832 % 45553 | ¢ 200,510.33
Total Fee: $ 279,218.15 Home Office Support $ 1664743 | $ 16,647.43 | $ - $ 3,273.24
Final Report/Proj Close-Cut | $ 1414374 | $ 1414374 | $ - $ -
Current T.O.Funds: $ 4,383,325.09 Direct Costs:
Site Set-up/Maintenance $  712426]%  7.12426[$ - |3 1267116
Subcontracts: (Fixed Price) Site Co-ordination, Pre-Excav| $ 5990173 1% 95603.98 | $ 258861 | % 70,824.79
1) None $ - Bemovat, Impacted Soils $ 28506922]3 6037764089 (548.21)| $§ 506,974.71
T&D, Impacted Soils $ 5266868018 32439670|% 92340 | % 297,003.83
Current T.0.Funds: $ 4,383,325.09 [Sampling & Analysis $ 1032038(% 1522838|9% 386426 |$  14,499.28
Site Costs to date: $ 3,324,798.06 Restoration/Backfill $ 47378810 | % 1202887901 % 1,884.85| $ 1,006,363.38
Site Funds Available: I_!F 1,058,527.03 l Sod/Seed $ 18737640 |% 40124076 |8 1,80948 | $ 352,602.66
Excludes: Fee, Fixed Price Subcontracts Garden/Fiwr Beds $ 11,71080 | $ 3547318 [ % - $ 39,569.28
[ Rock/Mulch/Misc Gnd Cv | $ 82,562.70 $ 14150146 | % 1,176.201 $ 124,930.87
Costs to Date T.0. #1: (Fee Excluded) Sprinkler Systems 3 - $ 75,000.00 | § - 3 76,819.01
Indirect Costs 19% $ 633,774.98 Post Construction Maint. | $§ 101,75090 | $ 2424710 ] % - $ 17,998.80
Direct Costs: 81% $ 2,691,023.89 Site Co-ord, Follow Up As Blitd $ 5990170 | ¢ 69875711 $ 708831 % 57,826.53
$ 3,324,798.87 Site Teardown $ 9,152.30 | $ 9,152.30] $ - $ - |
This week: [Community Air Monitoring 3 3330701 % 2150272 | § 50161 % 22,923.73
Indirect Costs 16% $ 3,383.26 Fuel/Qil Misc Field Supplies | $ 64,94660 | $ 7498573 | § 286288 |9% 72,986.16
Direct Costs: 84% $ 17,283.89 ASARCO Support $ 1,261.75 % 7,500.00 | § - $ 641.18
$ 20,667.15 Site Co-ord, ASARCO 100 $ - $ - $ 1,95443 | $ 10,913.52
LBP Assesment $ 14312220|% 14312220 | % - $ 5,475.00
Daily Burn Rate: (Raw, 4 Week Avg) LBP Abatement $ 35244730 |% 352447.30| % - |$ -
Indirect Costs: $ 393.58 Rounding Adjustment $ {0.06)| $ (0.81)
Direct Costs: 3 1,245.28 Fee $ 1830200018 27921815| % - $ 27921815
$ 1,638.86 Totals $ 3,056,17000]% 466254324 | $ 20,667.0919% 3,604,016.21
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | |

Target Completion, Field Ops 11 Mar 05 (230 Sites)

.




Color Chart(s)

The following pages
contain color that does
not appear in the
scanned images.

To view the actual images, please

contact the Superfund Records
Center at (303) 312-647/3.




VB/1-70 Superfund Site Weekly Cost Summary #32
Phase Il Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date  10-Jun-04 112112005
US Army Corps StartDate  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
PagLe 20f5

[ Thru11405 |5 182254006 {8 200,156683 | $ 417985608 556748538 302612958

407808 | $ 279.218.15 |

[$ 3,583,349.09 |

Date Labor Per Diem | Equipment Material | Subcontracts | Analytical Fee Daily Total | Total Phase Il
171572006 [$ 45756 | % - |$ 21526 $ 2107 [$ 776 % - % N 701.65 | $ 3,584,050.74
1/16/2005 | $ Bl E K E - |3 - I8 - I8 - I8 - |'$ 3,584,050.74
11772005 |$ 104783 | % 111698 412454 (% (365.73)} $ 7769 386426 | % - 3 8,790.35 | § 3,5692,841.09 §
1118/2005 | $ 1,19243 [ $ 111691 $ (949.89)] $ 4954 | § 776 1% - $ - 3 411.53 1 $ 3,593,252.62
| 1/19/2005 [$ 11924318 60.23| % 73949135 128452 1% 7761 % - 3 - 3 3.284.43| % 3,686,5637.05
172012005 |$ 1,12540( $ 60231% 363573 432897 |3 776 | % - $ - $ 5881931 % 3,602418.98
1721/2005 |$  1,1924313  11169]3 25175 (S 3359[$ 7763 - |3 - 1% 1597.22]$ 3,604,016.20
ThisWeek [$ 620808 [$ 45553 |$ 4,74472]% 53479618 4656]$ 386426[3 - |$ 20667.11
To Date $ 182875714 |8 20061216 | $ 422730413 562096493 302659518 704234 |8 279.218.15 [ $3,604,016.20

VBI/I-70 Superfund Site
CiLabor
W Per Diem $250,000 -— —
DEquipment -
O Material $200,000 - o
M Subcontracts $150,000
DAnatytical $100,000 - I
il 11 11T P
S 0"@" <§>’ f
aop 0% Cost to Date by Category 6\&\%@%@0 \,\Q {'9. \\\ \,9_. ‘13 ,\5'5"'
OLabor F—Weekly Costs
17% mPer Diem Week Ending (Fee Excluded)
DOEquipment
55% O Material =6 per. Mov. Avg.
13% B Suboontract (esky S,
O Analytical
6%




| H H [ VBI/I-70 Superfund Site Weekly Budget Summary #32
‘ | Phase Il Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 | 213 | 1/21/2005
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. ] 0 |
Page 3 of §
RRIV_T.0 #0001 (213 Sites) . This Week Total Cost to Date (459 sites)
. ToDate | Cost/Property Total Cost | Cost/Property [Total All Contracts |  Cost/Property
Indirect Costs:
Site Visit $ - $ - $ - 3 - $ 6,11968 | $ 13.33
- [Construction Work Plan $ 421801 % 203|$% - #DIV/O! 3 13,74610 | $ 29.95
Mobilization/Crew Rotation 3 68,735.00 | 3 322701 % - #DIViO! $ 193,75462 | % 422.12
Site Admin & Indirects $ 360824611% 1694011 % 2,927.73 | HDIVIO! $ 950826961]% 2,071.52
Per_Diem & Lodging $ 20051033 (3% 94136 | 3 455 53 #DIVIO! $ 546660251% 1,190.98
Home Office Support $ 327324 | 15371 $ - #DIV/O! $ 1390327)% 30.29
Final ReporyProj Close-Out | - |3 N - #DIVI0! 1§ - Is -
Total Indirect Costs: $ 63377498 2975471 % 3,383.26 #DIVIO! $ 172501088} % 3,758.19
Direct Costs: i
Site Set-up/Maintenance $ 12671169 504913 - #DIVIO! $ ©81,73554[% 178.07
Site Co-ordination, Pre-Excav_ | $ 70,824.?9 $ 332511 % 2,588.61 #DIV/O! $ 27180458(% 592.17
'_Removal, impacted Soils $ 50897471 1]% 238016 | $ {548.21) #DIV/IO! $ 110496279 |3 2,407.33
 T&D, Impacted Socils $ 297003831% 1,38438 | § 923.40 #DIV/0! $ 661878801 % 1,442.00
Sampling & Analysis $ 1449928 | $ 68.07 | $ 3,864.26 #OWVIO! $ 38601.35( % 84.10
Restoration/Backfill $ 1,006,363.38 | ¢ 4724711 % 1,884.85 #DIV/0! $ 2039577.73 | % 4 .443.52
Sod/Seed $ 35260266 % 1655411(% 1,800.48 #DIVIQ! $ 73452336 (% 1,600.27
Garden/Fiwr Beds $_ 395602815 185.77 1% i #OVIOL__|$ __ 80800.22 | § 176.04
Rock/Mulch/Mis¢c Gnd Cv $ 12493087 | % 586.53 1% 1,176.20 #DIVIO! $ 2041271918 640.80
| Sprinkier Systems $_ 76,819.01 ]9 360.65 | 3 - #DIV/OT__ IS  76,810.011% 167.36
Post Construction Maint, $ 1799880 | $ 845013 - #DIVIO! $ 268583619 58.51
Site Co-ord, Follow UpAsBlis | § 57.82653 | % 271491 3 708.83 #DIVIO! $ 158,781.291% 34593
Site Teardown $ - $ - $ - #DIVIO! 3 - 3 -
[Community Air Monitoring $ 2292373 1(% 10762 (S 5016 | #DIV/OI _1$ 165,19365]8$ 359.90
Fuel/Oil Misc Field Supplies 3 72986.16 | $ 34266 | § 2,862.88 #FDIV/O! $ 15426549 |% 336.09
ASARCO Support ] 64118 | $ 301]% - #DIV/O) 3 4,191.98 | $ 9.13
Total Direct Costs: $ 267463537 | § 1255697 | % 15,329.45 FDIVIO $ 589412133 | % 12,841.22
Sub Totals: (Cost/Site) $ 3,308,410.35 ; $ 15,53244 . 5. 1871272 #DIVIO! $ 761913221} $ 16,599.42
Fee (Prorated for 230 Sites) $ 24764720 $ 1,076.73 § - 3 1,076.73 $ 49575401 § 1,080.07
556,057 .55 ] 18,712.72 #DIVIO! $ 8,114886.22 | % 17.679.49 |
City of Denver Comm Hith Program NIA N/A 3 44 830.21
Site Co-Ordination ASARCO 100 $ 1091352 3 1,954.43 $ 10,013.52
Lead Based Paint Tasks (2) $ 5,475.00 $ - 3 5,475.00
Costs Not Included In sile Averages 3 3,572,446.07 $§ 20667.15 $ 8,176,104.95




- VB/-70 Superfund Site Weekly Budget Summary #32
Phase || Rapid IV, 8A Contract#  W128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 1/2112005
US Army Corps Start Date:  16-Jun-04
of Engineers.  Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
Page 4 of§5
- - . Compfeted Sites (Overall) -
Lead Based Paint Current Budget | Cost To Date TTask Order #14| Cross-Over [Task Order #01] Total To Date
LBP Site Co-Ord $ - $ - 2003 133 0 0 133
LBP Assesment $ 143,12220|$ 5475.00 2004 a3 80 213 326
LBP Abatement $ 352447308 - Total 166 80 213 459
$ 49556950 $ 547500
[Avg SFiSite | 3,243 | 3,048 | 3,761 | 3,630 |
Fee: $ 3157095 $ 31,570.95

Fee Prorated between Soil Rmvl and Lead Based Paint Tasks.

* [AvgCostSe_| 81805057 | §__ 16,420.07 | 1563244 §__ 16,509.42 ]

* [Avg Cost'SF__ | $ 550 [ $ 4168 4118 457

* Excludes Fee

Completed Sites This Week:
Lead/Arsenic Soil Sites SFiSite
1]2004 Season Complete
2
3
4
5
6
7
8
9
10
11
12
13
14 |
Total SF This week -
Total SF Task Order #1 805,325
Total SF 2004 1,217,147
Total SF All Contracts (3) 1,666,121

VBI/I-70 Avg Cost/Site

$18,500
$18,000
$17,500 il
$17,000 i
g]g:ggg 1 | NN NER
= £ £ £ & [C3AvgCostSite
SSRGS E e F g (Fege Excluded)
Week Ending =—=-4 per. Mov. Avg.

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

T?emarks:

1) Field opeations for 2004 Season completed.
2) Site shutdown for winter.
3) Site Co-ordination activities continuing, Restoration appointments for 05 & ASARCQ.




VB/I-70 Superfund Site Weekly Budget Summary #32
Phase Il Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 172112005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
Page5of5
Forward Look:
_ _ _ _ DlyBurn Rate | _ _
Task: Current Budget | Costto Date | Remaining 4 Week Avg | Duration | Est to Compt ] Variance |
indirect Costs: - ~ -
Construction Work Plan $ 2,559.24 [ § 431808 2,127441% - LS $ 212744 [ $ (0.00)
Mobilization/Crew Rotation $ 63,806.90 t$ 6873500 |3 (4.928.10)] § 7.80 40 $ 7.175.00 | $ (12,103.10)
Site Admin & Indirects $ 44043338 |$ 3608246113 7960877 |§  369.51 40 $ 40,000.00 | $ 39,608.77 |
Per Diem & Lodging $ 24066832 |$ 20051033|% 401579919 16.27 40 $ 20,000.00 | § 20,157.99
Home Office Support $ 1664743 |$ 327324 |$  13374.19|$ - LS $ 13,374.19 [ -
Final Report/Proj Close-Out || $ 14,4374 | § - | $ 1414374 % - LS $ 1414374 | $ -
Total Indirect Costs: $ 77825001 |$ 633,774.08 | $ 144,484.03 3093.58 3 06,820.37 | & 47,063.66
Direct Costs:
Site Set-up/Maintenance $ 712426 [$ 1267116 |3 (5.546.90)] § - LS 3 4,000.00 [ § (9,546.90)
Site Co-ordination, Pre-Excav || $ 9560398 | $  70,824.79 | § 24,779.19 [$___ 186.52 LS $  12,50000] % 12,279.19
Removal, Impacted Soils $  603,77640 [$ 50697471 |8 9680169 (% 82.51 40 $ 47,000.00 [ $ 49,801.69 |
T&D, Impacted Soils $ 32439670 |$ 297,003.83 | $ 27,392.87 [$  194.12 40 3 26,000.00 [ § 1,302.87
Sampling & Analysis $ 1522838 |$ 1449928 | $ 72910 |$ 13801 LS $ 4593369 (3,864.26)
Restoration/Backfill $ 1202,887.90 |3 1,006,363.38 | § 196524.52 [ $ 5542 40 $ 85,000.00 [ 3 111,524.52
SodiSeed $ 401240763 35260266 |8 48,63810([$ 94.99 40 $ 38,000.00 | $ 10,638.10
Garden/Flwr Beds $ 3547318 | $ 3956928 | $  (4,096.10)| § 4389 40 $ 8,000.00 | $ (12,096.10)
Rock/Mulch/Misc Gnd Cv (| $  141,50146 [ $ 124,930.87 | $ 16,570.50 [ $ 73.62 40 $ 15,000.00 | § 1,570.59
|_Sprinkler Systems $ 75,000.00 [$  76,819.01[$ (1.819.01)[ $ - LS $ 8,500.00 [ $ {10.319.01)
Post Construction Maint. 3 2424710 |$ 17,996860|% 624830 (% 2346 40 $ 93857 | $ 5,309.73
Site Co-ord, Follow Up As Bits | $ 69,875.71 | $ 57,82653 |3 12049.18($  119.50 50 $ 12,758.01 | § (706.83)
Site Teardown $ 9,152.30 | $ - 13 915230]$ - N/A 3 9,152.30 | $ -
[Community Air Monitoring $ 21,502.72 |$  22,023731% (142100 $ 17.83 LS $ 6,500.00 | $ {7.921.01)
Fuel/Oil Misc Field Supplies | $ 7408573 |$ 72986169 1,99957|$ 11859 40 $ 9,000.00 | $ (7.000.43)
ASARCO Support $ 7,500.00 | $ 64118{$ 685882 ($ - LS $ 6,858.82 [ $ -
Site Co-Ord ASARCO 100 | $ - |$  1091352]% (1091352){$ 13582 LS $ 12,500.00 | $ (23,413.52)
LBP Assesment $ 14312220 [$ 547500 |$ 137,647.20($% - LS $ 137,647.20 | § -
LBP Abatement $  352,447.30 | § - |3 352,447.30] % - LS $§ 35044730 % -
Total Direct Costs: $ 23,60506608 [$ 266102389 [% ©1404219[§ 124528 $ 795,39556]% 117,646.63
Fee $ 2792181513 —275,218.15 1s - 13 -
Totals $ 4,662,543.24 5 893,275.93 165,310.29




Project Costs for Current Week by Type
VB - 1/70 Phase I

Week Ending 1/21/2005

004 Site Admin/indirscts $ 26273 $ 151942 $ 1167.95| ¢ 193788 46.58
005 Lodging/Per Diem s 455,62 $ 466.52

010 Site Coord. $ 258860 | $ 1,604.03 $ 604.67

011 Removal s (548.21) s (548.21)

012 T&D $ 923.40 $ 92340

013 Sampling Analysis $ 3,604.26 $ 388426
014 Backhll $ 18846861% 41.30 $ grar|s 1.746.03

015 Sod & Seed $ 1,800.48 $ 180048 | 3 -

017 Rock and Mulch $ 117619 $ 830831 % 545.27

019 She Coord Follov-up 3 70804 | $ 708.84

021 Community Air Mon. $ 59,13 $ 59,13

022 FOG & Supplies $ 2 BG2 88 - 2.4882058

028 Sie Coord ASARCO $ 1654431 8% 1,964.43

Totals $ 20,667.11 $ 8208.08 $ 45552 $ 474471 $ 534798 $ 4658 § 3,864.26 $ - $
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Project Costs JTD By Type

001 Const. Work Plans

431.80

VB - 1/70 Phase 111

Friday, January 21, 2005

$ 43180 |8 ,
foca MobiCrew Rotation $ 68734.08|$ 3861417 $ 3012082
00¢ Site Adminfindirects 3 300,824.57 |$ 25460683 | § 10184 |8 6484014 |3 4035430 |8 861.38
loos Lodging/Per Diem 3 200,610.18 $  200,610.18
[ooe Home Office $ 327324 | 8 3.273.24
|oce Sae Set-uoMaint. $ 1267115 $  10777.70 $ 1,803.45
loto Ste Coord. $ 70,624.64 | $  63274.74 $ 807415 ] $ 1475.64
011 Remowval $ 50097485 | $ 302,868.61 $ 106,606.87 | % 7.210.27
012 T&D $ 20700388 | $§ 21570841 $ 7734690 $ 304857
|013 Sampéing Analysia $ 1446623 | $ - - $ 160698 |3 404906 |3 704231
{014 Backfit $ 1008363453 048428.40 $ 1rassals 24073037
[018 Sod & Seed ) 35280286 |%  05503.05 $ 2777181 |8 27520158 20179863
|o1e Garden & Flowers $ 30,660.26 $ 3056025
[017 Rock and Mulch s 12¢,03080 18 2294182 $ 1338823 |8  88486.81]% 116.03
|o18 Post Const. Maint $ 1700879 |$  11.677.78 $ 534648 | § 97455
018 Site Coond Follow-up $ 57.82053 | $ £5,080.50 $ 1,838.97
021 Community Air Mon, $ 22,923.45 $ 9428687 | § 788401$% 1270838 |8 (0.00]
022 FOG & Supplies $ 72,966.13 $ - |s 7205013 )8 30,00
023 ASARCO Support $ s41.18|$ 641.18 ‘
025 Lead Assessment $ 547500 $ 547500
027 Sprinkler System $ 76,818.68 | § 2,501.83 % 2157821 % 71,799.34
028 Sita Coord ASARCO $ 1091364 | $  10.807.92 $ 15.61
100 Feo $ 279,218.15 $ 27921815
Totals $ 3,604,016.20 $4,828757.12 $200,611.99 $ 42273036 $ 562,00645 $30265981 $ 70423 $ - $279,218.15




/12005

12:46 PM
Project Variance Report
VB - I/70 Phase III
Friday, January 21, 2005
001 |Constuction Work Plans 0] LS __ 5.860.7% 2.559.24 431.80 1 .1
bi .00 | EACH 58,626.90 806.90 6673458  100.0% LT%
004 |Site Ad and_Indimcty 400 WTH 217,389.74 A440,43.38 36082457 100, -18.1% |
005 JLod & Per Diem .&_DMTH 181.710.83 240,608.22 200.510.16 100, -1B.
Oftice 00 { WTH 18,847 ¢ 1254743 327324 19.7% (18149 0.1
07_|Final ool S 74 08,425.74 : 0.0% 0.
008 [P 00] LS 7 11500 .715.00 - 0.0% o) 0.0%
109 _|She Set-u wK ,124.26 ,124.20 1267115 100. X 77.9%
10 s [ EACH 58.501.73 £03.58 70,824.54 74.% 21, 0%
011 _JRe 1 SF 205,00 22 7784 508,674 .88 100.0% =18.0%
] Solls |_TON 21 356.70 20700389 ]  100.0% 84%
013 |Sa 4 Ana TON 10 15 4499.23]  052% 0.0
14_|Resiomiion SF AT3788.10 1 7. 1,008 383.45 100.0% ~18.3%
[ & Seed | EACH 18737840 404,240.78 190.0% 121
Ganden & r Bad |_EACH 11,710.80 354731 A0, 589,05 100. 115
017_|Rock, Mulch, & Mise EACH 8256270 141,501.4¢ 1 100.0% ; 11,
018 |Post n Wa SF 101,760. 24,297 10 17,998.78 74.8% 23,380, 35%
rdinafion | EACH £9,901.70 65,875.71 57,826 53 82.8% 86,841.02 0% |
820 |Site Teardown LS 9,152.30 X1 - 90% _ 8,152.30 0% |
1_[Comunity Al M MTH 3,330.70 21, 252348 | 1004 §23.45 5.6% |
Fuel O, Mizc Fleid [ DAY 64,940.60 74,685.73 13 e73% 75,011.10 0% _|
Asarco Support LE __1,261.00 7,500. 641.18 5% 7.523.47 3%,
024_[TAD o Landfl | _TON __300.830.90 - - 0% - 0% |
025 ]Laad Buss Paint Axsesme |_EACH 1312220 143 1 5475.00 B! 1436817.72 L 3% |
P | EACH 7.3 7.30 z 0% —352,447.30 0% |
7 m LS - 75,000.00 76.815.08 100.0% 7881068 1818 2.4%
Sha | EACH 1.00 1.00 _10.913.54 100.0% 10,91 108 EZIT
100 [Fes LS _183,620.00 18,15 219218151 100, 27021845 0.0% |
LS §$ 305617025 $ 460254424 $ 360401618 T7IR  $ S5T6TIIT6 §  581,163.40

$ 4,985,179.59 $477,364.65) -10.2%
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